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Abstract
Crowdsourcing enables companies and individuals as well to tap into the versatile knowledge, creativity, and talent of a large
population of crowd contributors. Yet, crowdsourcing can expose companies to a myriad of risks that can have drastic impact on
the proﬁtability and competitive position. This paper presents a Risk Breakdown Structure (RBS) of crowdsourcing projects that
spans the entire project’s lifecycle. The paper ﬁrst reports on a lifecycle model that captures the main phases of a crowdsourcing
project. It then identiﬁes the risk factors associated with each phase of the crowdsourcing lifecycle and discusses the impact of
these identiﬁed risk factors on the crowdsourcing company. The proposed RBS calls for the need to pay close attention to risk
monitoring during each phase of the crowdsourcing lifecycle.
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1. Introduction
There are no doubts that the social fever has caught every single activity of people’s daily life. Activities include
sharing live experiences online, asking for the dress code on a special occasion, and campaigning against products.
This social fever is exempliﬁed by the large number of Web 2.0 applications available to people ranging from Facebook and Twitter to Instagram and WhatsApp. Web 2.0 applications capitalize heavily on the ability and willingness
of users to interact, share, collaborate, and recommend. Despite all the hype and excitement around Web 2.0 applications many organizations are still reluctant to embracing them. Diﬀerent concerns have been raised, including
whether these applications are bringing any value-added to companies (according to Gartner, “... many large companies are embracing internal social networks, but for the most part, they are not getting much from them” 1 ) and
whether they are the sources of new forms of security threats, privacy breaches, and/or distraction to employees. Despite this reluctance, a report published by Demos, a London-based think tank, encourages enterprises to allow their
employees to embrace social network applications in order to establish and foster contacts with stakeholders such as
their colleagues, customers, and suppliers 2 .
Crowdsourcing is one of the Web 2.0 applications that has lately drawn the attention of the R&D community. Howe
and Robinson are the ﬁrst who suggested the term “crowdsourcing” for the online collaboration of people around the
world despite their diﬀerences in terms of ethnicities, languages, backgrounds, cultures, to cite just a few 3 . Howe
decomposes crowdsourcing into four categories 2 : crowd wisdom, crowd creation, crowd voting, and crowd funding.
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Geiger et al. 4 identify the four main phases of the crowdsourcing lifecycle: preselection of contributors, accessibility
of peer contributions, aggregation of contributors and remuneration of contributions. More details are given later.
Crowdsourcing raises some concerns when it comes to knowing who is dealing with whom, what is shared with
whom, what is expected in return, etc. Engaging a crowd in business operations might turn into a nightmare. Crowdsourcing projects are exposed to various potential risks and uncertainties that can inhibit their success. Studies like 5
and 6 reveal the damages that crowdsourcing inappropriate-use could cause to organizations in terms of reputation
risks, ﬁnancial losses, and/or legal disputes. An example is Google’s Prizes.org. Prizes.org, which launched in the
middle of 2011, was a place where participants can win real cash prizes by coming up with the best ideas to help
others out. People create contests on Prizes.org with real money bounties for anything they need like advice for the
perfect weekend getaway and plan for losing weight in summer. Prizes.org is one of the very few platforms that
Crowdsourcing.org received multiple complaints about from readers regarding fraudulent contests and shill entries 7 .
Prizes.org ﬁnally went oﬄine on January 31, 2013. This example illustrates the importance of eﬀectively recognizing
and managing crowdsourcing risks so as to reduce the incidence and eﬀects of project failure. However, before we
can develop proper crowdsourcing risk management strategies, these risks need to be identiﬁed.
A closer examination of the crowdsourcing lifecycle of Geiger et al. 4 reveals that some important phases of a
typical crowdsourcing project are missing. Accordingly, there is a need to deﬁne a more comprehensive lifecycle
model. In this paper, we ﬁrst identify the diﬀerent phases of the crowdsourcing lifecycle along with their associated
risk factors, and then discuss the impact of these risks on the success of crowdsourcing projects. This results into
developing a Risk Breakdown Structure (RBS) for crowdsourcing that spans the entire lifecycle. Section 2 discusses
related work. The proposed crowdsourcing lifecycle is presented in Section 3. The risk factors according to the new
proposed lifecycle are identiﬁed in Section 4. Concluding remarks and ﬁndings of this work are discussed in Section 5.
2. Related Work
The failures reported in multiple crowdsourcing projects have conﬁrmed that risk management is overlooked. Risk
is intrinsic to any project independently of the nature of this project. To explore crowdsourcing risk factors, one needs
to acquire a good understanding of the lifecycle that underpins the progress of a crowdsourcing project. In this section,
we present Geiger et al.’s lifecycle model which is, to our knowledge, the only cited contribution on crowdsourcing
lifecycle models and then summarize previous literature on crowdsourcing risk management.
2.1 Geiger’s Crowdsourcing Lifecycle. Research on crowdsourcing lifecycle is scarce with the exception of the
scholarly contribution of Geiger et al. 4 that identiﬁes four main phases (Fig. 1):
Pre-selection
of contributors

Accessibility
of peer
contributions

Aggregation
of contributions

Remuneration
of contributions

Figure 1. Crowdsourcing lifecycle 4

1. Pre-selection of contributors phase: the crowdsourcing organization needs to decide whether to set speciﬁc criteria
to shortlist the potential contributors or to keep the project open to the crowd (i.e., no pre-selection). In the former
case, potential contributors can be preselected based on meeting some minimum qualiﬁcation prerequisites, some
context-speciﬁc (demographics) requirements, a combination of both, etc.
2. Accessibility of peer contributions phase: the crowdsourcing organization needs to decide if potential contributors
from the crowd will be authorized to view, rate/review, update, or delete each other’s contributions. The opposite
is possible with keeping the contributions private.
3. Aggregation phase: the crowdsourcing organization compiles the set of received contributions to come up with a
solution that best serves its needs. This aggregation can be integrative whereby ﬁltered individual contributions are
pooled together and synthesized to yield the ﬁnal desired outcome. Alternatively, the aggregation of contributions
can be selective whereby among the evaluated submissions, one or more contributions are chosen as the “winning”
entries that best match the desired outcome.
4. Remuneration phase: If applicable, the crowdsourcing organization compensates contributors for their inputs or
participation according to the terms and conditions of the crowdsourcing agreement that should have been drafted
in the ﬁrst phase. This enumeration can be ﬁxed whereby all eligible contributors receive a ﬂat payment irrespective of the value of their contributions, or success-based whereby contributors are paid based on their individual
contribution towards meeting the crowdsourcing desired outcomes.
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2.2 Risks in Crowdsourcing. Academics and practitioners have looked into the risks in crowdsourcing and how
to mitigate them 8,5,6 . However, most of these earlier contributions are limited either to a narrowed risk area or to a
speciﬁc phase of the crowdsourcing lifecycle. There are no attempts to identify these risks from a holistic approach,
considering the fact that each phase of the crowdsourcing lifecycle has its own risk exposure elements.
Chandler et al. 8 focused on the risks and rewards of using online marketplaces so that crowdsourced human computation is enabled. They investigated the issue of data quality in crowdsourcing marketplaces in general and in the
context of Amazon Mechanical Turk in particular. Sze 9 investigated the strategic risks of crowdsourcing in terms
of reducing competitive advantages and core competencies. According to Sze, open collaboration reduces the companies’ ability to develop competitive strategies, which can make long-term success diﬃcult to achieve. De Souza 10
presented some preliminary results on crowdsourcing risk management based on the work of Byrd and Brown 11 . However crowdsourcing risk factors are not identiﬁed. Further De Souza only focussed on two crowdsourcing models,
namely collective intelligence and crowd creation. Kannangara and Uguccioni 12 discussed some intrinsic crowdsourcing risk factors, based on generic risk categories from the business ecosystem literature. Their conceptual approach to
risk management within crowdsourcing business ecosystems, however, oﬀers a broad coverage of the research topic
that lacks contextualization to the unique risk factors pertaining to crowdsourcing.
3. Proposed Crowdsourcing Lifecycle
Prior to illustrating the risks of crowdsourcing and how to tackle them, we propose a new crowdsourcing lifecycle.
In the next section, the risks associated with each phase will be identiﬁed. A closer examination of Geiger et al.’s
crowdsourcing lifecycle shows that some important phases that should be part of a typical crowdsourcing project
are missing. Accordingly, we propose a more comprehensive lifecycle model that will constitute a roadmap for
identifying crowdsourcing risk factors. As shown in Fig. 2, this lifecycle consists of ﬁve phases: initiation, preparation,
engagement, evaluation, and commitment.
Feedback and iteration
Initiation

Preparation

Engagement

Evaluation

Commitment

Figure 2. Proposed crowdsourcing lifecycle

1. Initiation Phase. The organization needs to state the rationale of crowdsourcing and ensure that it is aligned
with its business strategies and objectives. This requires developing a strong business case in terms of problems to
solve and goals to achieve, performing a stakeholder analysis, analyzing existing options and recommendations, and
setting major assumptions and constraints. Additional activities include sponsor and scope deﬁnition of the project,
budget establishment, and schedule and resource estimates. Potential issues, e.g., lack of appropriate contributors and
delay in deliverable submission, that might surface during the project need to be identiﬁed in the initiation phase.
Completing the above activities leads into initiating additional ones such as deﬁning the criteria for pre-selecting
contributors, deciding whether contributors will be able to access their peers’ submissions, outlining remuneration
policies and incentive means (e.g., community engagement and service, and reputation building), and selecting an
appropriate crowdsourcing platform. These activities correspond to the “pre-selection of contributors”, “accessibility
of peer contributions”, and “remuneration of contributions” phases of Geiger et al.’s lifecycle.
2. Preparation Phase. This phase consists of (1) elaborating the crowdsourcing tasks and (2) deciding on how to
manage the crowdsourcing contracting process. While the former activity focuses on deﬁning concise requirements,
instructions, deadlines, and expected outcomes for the assigned tasks to the crowd, the latter includes the speciﬁcation
of the crowdsourcing terms and conditions and the development of the contractual agreements. This might need to
be reviewed by the organization’s legal team or consultants. When specifying the tasks for the crowd, the requester
needs to decide if a pilot trial needs to be conducted before fully engaging the crowd. Staﬀ’s feedback in this case
can provide valuable insights into further reﬁning the tasks. In addition, for complex tasks, the organization might
decide to pre-assess the crowd ability to complete these tasks and shortlist only those contributors who demonstrate
the required competence.
3. Engagement Phase. The organization advertises the “call for contributions” on appropriate social media or
dedicated Web-based crowdsourcing platforms as agreed-upon in the initiation phase. This constitutes an invitation
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for participants to contribute ideas and/or solutions, and/or to oﬀer support. If the contributors were to be remunerated,
then the requester should shortlist those eligible based on meeting some minimum qualiﬁcation requirements as stated
in the initiation phase. During the engagement phase the organization monitors continuously the crowd’s responses to
detect any potential issue early on or deviation from the agreements elaborated in the preparation phase.
4. Evaluation Phase. During this phase, the crowdsourcing organization aggregates, ﬁlters, and then evaluates
the submitted contributions. Benchmarks and/or rubrics need to be developed to properly assess the submitted crowd
contributions and guidelines should be provided to measure the reliability of the gathered data and discard outlier
responses. These activities map onto the “aggregation of contributions” phase of Geiger et al.’s lifecycle. A major
outcome of the evaluation phase is the down-selection of the ﬁnal desired outcome, which can be based on a single
(“winning”) contribution or on the aggregation of various contributions, as discussed earlier. For the sake of transparency, the evaluation process and recommended ﬁnal outcomes need to be communicated to the crowdsourcing
project’s sponsor and to key decision makers within the organization.
5. Commitment Phase. It involves remunerating the contributors, post-assessing the crowdsourcing project, identifying lessons-learned, closing-out the project, releasing the project resources, and last but not least deciding on
whether another iteration of the crowdsourcing project is necessary. Final approvals and signatures from all stakeholders are obtained and the key outcomes of the crowdsourcing project are disseminated within the organization.
4. Crowdsourcing Risk Factors Identiﬁcation
Despite the acclaimed beneﬁts of crowdsourcing, the associated risks can be noticeably high and with consequences
on the crowdsourcing organization 5 . In this paper, we adopt Boehm’s deﬁnition of risk 13 , being “the possibility of loss
or injury” that is the likelihood of occurrence of undesirable outcomes. Crowdsourcing is a managerial decision that
can entail various risks and undesirable outcomes. Managing a crowdsourcing project involves planning, identifying,
analyzing, responding to, and monitoring and controlling risk throughout the project’s lifecycle. The main “generic”
tasks associated with each of these risk management processes are illustrated in Table 2. Risk management aims to
take the proper measures either to thwart risks from aﬀecting the project or to reduce their impact 14 .
This paper mainly focuses on risk management planning, risk identiﬁcation, and risk monitoring and control phases
of the risk management process within the context of crowdsourcing. Risk analysis and risk response are beyond the
scope of this paper and are left for future research. In particular, we recognize the importance of identifying the potential problems that might occur throughout the crowdsourcing lifecycle and how they might hinder the crowdsourcing
organization’s success. In fact, the absence of risk identiﬁcation can push the crowdsourcing organization to operate
in a reactive mode by draining substantial resources to mitigate the impact of unwanted outcomes. Hence there is a
need not only to conduct an upfront risk identiﬁcation and assessment at the beginning of the crowdsourcing project,
but also to monitor and manage the risk throughout the project’s lifecycle. In this section we identify the risk factors
that are associated with each proposed phase of the crowdsourcing project, along with the corresponding undesirable
organizational outcomes. These potential risks have been identiﬁed based on extensive empirical literature review and
some reported cases of crowdsourcing project failures. The resulting RBS can serve as an integrative model to assist
in the management of crowdsourcing engagement. In essence, and inspired by Boehm’s risk management theory 13
and the ISO/IEC/IEEE Risk Management Standard 16 , our approach calls for the need to continuously control and
manage the risks pertaining to each phase of the crowdsourcing lifecycle. This approach is based on premise that
crowdsourcing risk factors can be inextricably linked to the crowdsourcing project phases.
4.1. Initiation Phase: Risk Factors Identiﬁcation. The initiation phase is divided into two subphases: investigation
and selection. In the following we identify the risk factors associated with each subphase.
4.1.1. Investigation Phase. Poor planning and management of the crowdsourcing project can be a recipe of direct
failure in delivering the desired outcome. This happens for instance when no plans are put in place to properly handle
all crowd submissions within a speciﬁed deadline. Poor governance, combined with the lack of incentives and poor
communication can damage the relationship with the crowd and create mistrust that can eventually hurt the reputation
of the crowdsourcing organization 12 . According to Sze 9 , total dependence of the crowdsourcing organization on
external crowd contributions can hinder its capability to exploit and develop its in-house knowledge and competencies.
Employee resistance can be a major risk when crowdsourcing a given task to external contributors, especially in the
absence of proper communications. This resistance can quickly evolve to yield undesirable outcomes including loss
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Table 1. Crowdsourcing risk breakdown structure (Pot. standing for Potential)
Risk Factor
Performance
risk

Strategic resource risk
Market risk

Financial
risk

Legal risk

Technology
risk

Initiation
• Lack of experience
and expertise with
crowdsourcing
process and contract management
• Lack of contributors’ expertise
• Lack of a rigorous strategic sourcing methodology
Potential neglect of
in-house knowledge
and competency
Providing insights to
competitors about future products, innovations or strategic directions
Failure to estimate upfront the total cost of
the ownership of the
crowdsourced project
Privacy right violations

Crowdsourcing phases
Preparation
Engagement
Inaccuracies and vagueness in the instructions

Evaluation
• Contributions do not
meet expectations
• Poor evaluation of contributions

• Financial losses
• Competitive disadvantage

Cost escalation

Receiving plagiarized contributions from the crowd
that contain infringing materials.
New improvements made
it easier to identify people

Publicity risk
• Employee
resistance
• Lack of contributors

Process risk

Poor project planning
and management: no
plans to handle the
submissions within a
speciﬁed deadlines,
no plans for incentives, no plans for
communication with
the crowd, etc.

Pot. undesirable
outcomes
Legal disputes and litigation; Poor quality
outcome

Loss of organizational
competencies

Performance/security
issues with the selected crowdsourcing
platform

People risk

Commitment

Failure to meet the
promised cost savings
and ﬁnancial losses
Claims for non-payment

Potential liabilities and
damage exposures
Cognitive and perceptual
biases among contributors

• Delays in delivering the desired outcome
• Failure to properly
advertise the call
for crowd participation
• Poor communication
• Sharing information and opinions
about
the
assigned task among
contributors

Consensus failure

Legal disputes and litigation
• Legal disputes and
litigation
• Network
performance issues
• Security breaches
• Privacy threats
Bad reputation
• Loss of morale,
productivity, resignations,
and
sabotage
• Poor outcome quality
• Failure in delivering the desired outcome
• Bad reputation

Table 2. Risk management processes 15
Risk Management Process
Risk management planning
Risk identiﬁcation
Risk analysis
Risk response planning
Risk monitoring and control

Main Tasks
Plan the risk management activities for the project at early stages of the project’s life-cycle.
Determine which risks might aﬀect the project.
Perform a qualitative risk analysis to prioritize identiﬁed risks based on their likelihood and impact.
Perform a quantitative risk analysis to estimate the impact of identiﬁed risks on project objectives.
Develop risk response strategies, including risk avoidance, acceptance, transference, and mitigation.
Evaluate the eﬀectiveness of risk strategies throughout the project’s life-cycle by monitoring identiﬁed and potential new risks and developing
a risk response plan accordingly.

of morale and productivity, resignations, and may be sabotage. If achieving cost savings is the main driver of a
crowdsourcing initiative then special care must be exercised to properly estimate upfront the total cost of ownership
of the crowdsourced project, validate it and then monitor it throughout the project’s life-cycle. Failure to do so can
expose the crowdsourcing organization to cost escalation and failure to meet the promised cost savings. For example,
the cost associated with sanitizing hundreds of submissions against potential copyright infringement can become a
cost burden that outweighs the savings gained from the crowdsourcing process. In addition the legal fees associated
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with the settlement of lawsuits or the acquisition of Intellectual Property (IP) rights for the crowdsourced work can
escalate the project’s cost.
4.1.2. Selection Phase. If the crowdsourcing project aims to capture contributors’ initial impressions about a target
theme or matter, then it might run into the risk of contributors sharing information and opinions about the assigned
task 8 , which jeopardizes the validity of the crowdsourcing process. When an organization posts an assignment on
a crowdsourcing marketplace, it might inadvertently provide insights to the competition about its future products,
innovations or strategic directions. Competition also becomes plausible if contributors exploit some of the know-how,
divulged by the crowdsourced task, for their own beneﬁts. This threat can reduce the long term competitive advantage
of the crowdsourcing organization 12,9 . During this phase, the crowdsourcing organization might enter into legal suits
for privacy right violations under state law if it decides that potential contributors will be authorized to view each other
contributions and fails to explicitly reﬂect this policy under the terms and conditions of the crowdsourcing campaign.
The same legal liability can arise if the crowd personal identiﬁable information is used or made public without a
prior consent 5 . Privacy violations can also occur if the crowdsourcing platform lacks the proper security mechanisms
to protect the conﬁdentiality of the participants. Vendor lock-in can occur if the organization heavily relies on a
third-party crowdsourcing platform for running its online campaign. During the selection phase, failure to carefully
select and qualify the outsourcing contributors might lead to poor quality outcomes, aﬀecting customer satisfaction
and organizational reputation. The lack of a rigorous strategic sourcing methodology presents a signiﬁcant risk to the
crowdsourcing organization. It is therefore important to carefully assess the contributors’ risk proﬁle during this stage
by cross examining each potential contributor against a set of established risk criteria.
Lack of contributors’ motivation is another risk. If contributors are promised to be paid based on participation and
not necessarily on their contributions, they might turn into “satisﬁcers” who might settle for the ﬁrst (good enough)
option to safeguard payment 8 . Screening potential contributors (using reputation, experience, or competence) and
providing them with intrinsic rewards or incentives for paying attention while completing a task can help in enhancing
the quality of the contributions and maintaining loyal crowd for future contributions.
4.2. Preparation Phase: Risk Factors Identiﬁcation. Potential inaccuracies and vagueness in the instructions
provided to the crowd can adversely aﬀect the appropriateness and quality of the gathered responses. This threat
is often associated with the failure of the crowdsourcing organization to conduct peer reviews and pilot tests of the
assigned tasks before submitting them to the general crowd 8 . In addition, failure to acquire exclusive rights for the
crowd-sourced work can potentially subject the crowdsourcing organization to legal suits for violating ownership
and intellectual property rights. For example, U.S copyright laws do not consider crowdsourcing contributors as
employees with “work for hire” status. As a result, and unless the terms and conditions of the crowdsourcing campaign
ascertains that the crowd-sourced work is for hire, the crowdsourcing contributor can regain possession of the work
after a statutory time period 5 . Regardless, the outsourcing contract should be overseen by a written agreement that
stipulates if contributors can retain IP rights or if they fully grant this right to the crowdsourcing company.
4.3. Engagement Phase: Risk Factors Identiﬁcation. Delays in delivering the desired outcome might happen
because the organization has little control over the time needed by the crowd to complete the assigned task(s). These
delays can be triggered by factors that often go beyond the control of the crowdsourcing organization and may include
Internet access interruptions, large number of received submissions, misinterpretation of assigned tasks, and lack of
contributors’ commitments, among others. Delays can also occur because of the lack of resources that are needed to
screen and evaluate submissions. Failure to properly advertise the call for crowd participation can lead to few received
entries, which can jeopardize the ﬁnal outcome of the crowdsourcing project.
4.4. Evaluation Phase: Risk Factors Identiﬁcation. Failure to reach consensus on the ﬁnest received contribution(s)
that best match the desired outcome may create friction among employees and will likely delay the completion of the
crowdsourcing project. There is also a risk that the crowd fails to come up with a solution to the assigned task. Failure
of the aggregation process to statistically measure the reliability of the collected data or to identify poor quality
contributors and exclude their responses poses another threat to the reliability of the crowdsourced outcome.
Failure to eﬀectively evaluate the submitted contributions is another risk that can hinder the success of the crowdsourcing project. Many factors can contribute to this failure, including tight time constraints, poor evaluation techniques, ambiguous evaluation criteria, lack of in-house expertise and risk assessment overlook. For example, in 2006,
Netﬂix, the DVD-rental company promised $1 million to the team that could make a 10 percent improvement in the
company’s recommendation engine. Netﬂix gave the award to seven technology professionals in September 2009.
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However, in December, Netﬂix faced a lawsuit from the Federal Trade Commission (FTC) on the ground that the new
improvements to the recommendation engine made it easier to recognize people identity through allegedly anonymous
information. As a result, Netﬂix had to scrap the winning crowdsourcing algorithm and incurred undisclosed penalty
to settle the law dispute 17 .
Cognitive and perceptual biases are inherent among contributors 8 and these might hinder the objectivity and correctness that some crowdsourcing projects aim to achieve, especially if the aggregation phase of the project is unable
to ﬁlter out these biases. A closely-related threat occurs when contributors share information among each other, leading to deceptive groupthink patterns or correlated errors that aggregation cannot correct 18,19,9 . Further, the anonymity
and ample size of the crowd make it very diﬃcult to recognize duplicate contributions and these can jeopardize the
reliability of the collected responses 8 .
Previous research 20 found that if contributors ﬁnd it advantageous to lie, then they might dishonestly provide
false responses that can endanger the reliability of the contributions or lead to failure. This can be a real concern
if the assigned task is about opinions that have no utterly correct responses or if it requires answers that cannot
be validated (such as lying about one’s age, citizenship, etc.). The design and implementation of internal quality
control mechanisms can help in validating the data generated by the crowd. A crowd contributor may reuse the idea
he submitted for a company to address the requests of another competing ﬁrm. Crowdsourcing organizations are
constantly facing the risk of receiving plagiarized contributions from the crowd that contain infringing material which
violates copyright, privacy, and IP rights 5 . While time, resources, and technical constraints might impede the ability
of the crowdsourcing organization to scrutinize the received submissions during the evaluation phase, due care is
warranted if infringement risks were to be minimized.
4.5 Commitment Phase: Risk Factors Identiﬁcation. The crowdsourcing organization might be the subject of
potential implied condition for payment claims under state law if the payment terms did not explicitly state that
contributors will not be remunerated 5 . Recent studies like 9 highlighted that the hourly wage rates for crowdsourcing
contributors are typically 60-70% lower than the minimum US Federal wage rates. These low wages can raise serious
ethical and corporate social responsibility concerns that can damage corporate reputations. Potential liabilities and
damage exposures are other risk factors that can threaten the image of a crowdsourcing organization. For example, in
2013, the San Francisco-based crowdsourcing platform, Crowdﬂower, was sued by two of its U.S. crowd contributors
for the alleged violation of the minimum hourly wage of $10.55, as required by the Fair Labor Standards Act in
San-Francisco. This class action lawsuit raised serious legal concerns on whether crowd members should be paid as
independent contractors or employees 21 . In this case, a win in favor of the plaintiﬀs would have serious impact on the
reputation and business model of crowdsourcing platforms.
5. Discussion & Conclusion
Putting things together, we present in Table 1 the RBS of a crowdsourcing project that spans across all phases of
its lifecycle. This RBS serves as an integrative model to assist in the management of crowdsourcing engagements.
From Table 1 and considering the interdependencies among the ﬁve phases, we observe that, from a risk management
perspective, the most critical phase is the initiation phase. Plans about handling crowd submissions within a speciﬁed
deadline, communicating with the crowd, enumerating the participants, evaluating the submissions, protecting the
privacy of the crowdsourcing enterprise and the participants and specifying plans to deal with emerging problems
should be outlined up front during the initiation phase. Poor planning at this phase will aﬀect the results of all
the subsequent steps. From a risk perspective, the preparation phase comes next to the initiation phase in term of
importance. It is important because both the evaluation and commitment phases depend on it. Inaccuracies and
vagueness in the instructions and the contracts can potentially lead to poor contributions and ﬁnancial losses. In
general, the crowdsourcing organization needs at the end of each phase, and before embarking on the next phase to
consider all the risks in the current phase. Failing to do so will threaten the success of the crowdsourcing project.
The paper has proposed a ﬁve-phase crowdsourcing lifecycle model and identiﬁed the associated risk factors that
can impede the success of crowdsourcing projects. Our research led not only to the identiﬁcation of the risk factors
associated with each phase of the crowdsourcing lifecycle, but also to new insights into how risk assessment needs
to be embedded in each phase. More precisely, our proposed risk model calls for the need to pay close attention to
risk identiﬁcation and monitoring during each phase of the crowdsourcing lifecycle. In this manner, risk management
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becomes an integral part of the methodology for developing crowdsourced-based artifacts, rather than an extra process
that needs to be amended to the development process. A natural extension of this contribution can focus on conducting
empirical studies to rank and assess the relative importance of the identiﬁed crowdsourcing risk factors. Another
potential area for future study would be to identify appropriate risk response strategies to address the various risk
factors that have been identiﬁed in this study.
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